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2006-05-01 Main Injector/Recycler Startup

Monday, May 01, 2006
10:36 AM
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Initial Discussion:

• Search and secure 17th for safety system testing.  May move earlier.
• Hipot on the 18th.
• Main Injector turn on and secure 19, 20, 21st.   

○ Steve has power supply work

• Recycler has technicians moved over to Ecool.   
• Recycler plansa on doing a bakeout until the 22nd  - if it is determined that the bakeout is 

necessary.
○ Would need in the tunnel 22nd and 23rd.

• Secure on the 18th at night.  Safety system testing that night.
• Safety system test on Tuesday evening.  - Electrical-only.
• Radiation tests take 6-8 hours to do everything.
• Hays -

○ Main Bus on Friday
○ PS tests Saturday day shift.

Setting a Tentative Schedule:

• Rad safety test for MI, Fsector must be made up, on Saturday evening.
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• Week of May 1st
○ Booster safety system tests.   MI8 

• Week of May 8th
○ Search and secure Pelletron 12th on Noon.
○ Safety system testing
○ T&Ds - week of 8th and possibiy week before.
○ Wed. the 10th.

• Week of May 15th
○ Monday night change door cores 
○ Tuesday day shift MI12a and MI12b testing.
○ Tuesday evening MI electrical safety system testing
○ Tuesday night/Wednesday morning hipot
○ Tunnel work day shift only from Tueday on.
○ Thursday evening secure for real
○ Friday day power supply testing
○ Saturday day power supply testing
○ Satruday evening rad safety system testing
○ Sunday 

• Week of May 22nd
○ Run MI beam if available.

• MI Meeting Friday 13:30pm Dungeon or Huddle
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